
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:40 AM
Run date

Time

Reviewer: Awal, Mohammad 03-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1005 Date: 03-Feb-2014 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 609

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:25 AM. Crews had to work on miscellaneous
activities on the tower . They started at 7:30 AM.

Carlos & Jose had to work on house keeping inside & outside the tower . Crews had to clean & vacuum
inside the cells , work with the other crews . They started at 7:40 AM.

Richard & Paul had to work on the top skirt weld . Crews had to measure the gaps between the skirt
pieces to order the back bars . They started at 9:00 AM. Crews were done at 10:00 AM.

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:10
PM.

Ballard Diving crews came to the site at 6:50 AM. Crews had to work on miscellaneous activities on the
fender . Alex D , Alex V , & Todd had to work on the fender forms , install # 16 hair pins , & work with
Dutra crews on the panel erections . Crews had to prepare their hoses , gears , tools , & equipments. they
were done at 8:00 AM.

Alex D was the 1st diver to put his gear on .he went into he water at 8:45 AM. Alex had to work on the
West closure joint . He had to install he tie rods , drill , & install anchor bolts . He was done at 11:30 AM.
He came out at 11:35 AM.

Todd was the 2nd diver . He went into the water at 12:45 PM. He had to work on the North West corner
joint Todd came out at 2:55 PM.

Ballard Diving crews had to wrap up their hoses , gear , & tools . They were done at 3:10 PM. Crews
left at 3:15 PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on the fender closure pour . They had tore
work the side West panels .

Robert , James , & Luke had to pull out the previously erected inner panel , make some adjustments ,
& re - erect the inner panel , fly , erect the outer panel , & install the top anchor bolts & rods . They started
at 7:45 AM. Crews were done at 10:00 AM.

After that , crews had to prepare , distribute , & set the accessories for the North & East side panels .
Clean the hoops on the fender , cut the temporary 36 mm. rods , pull the North side platform , & work on
the lost deck with Ron & Ben . They started at 10:30 AM. Crews were done at 12:00 PM.
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In the afternoon , crews had to work on the North West closure joint . They started at 12;40 PM. Crews
were done at 2:00 PM.
Then , they had to work on the North closure joint . They started at 2:10 PM. The outer panel did not fit
properly . Crews had to pull it out of the site . They were done at 2:55 PM.

Ron , Sam & Ben had to work on the lost deck on the South side . Crews had to close the gaps between
the fender sections . They had to lay out for the 0.1 X 0.15 meter joists , cut the joists to size , set , fly , cut
the plywood boards , & secure them with nails . They started at 7:45 AM.

In the afternoon , crews had to work on the South West corner gap . They started at 12:40 PM. Crews
were done at 2:55 PM.

Dutra crews had to wrap up their tools & equipments . They were done at 3:00 PM. Crews left at 3:15
PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0620562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH DAN WHEELEROperator 8.00 0.00 0.00 8.00

JNM PEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

JNM SAM TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

APP ROBERT UTLEYPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

TODD HORNERMarine Coordinator 8.00 0.00 0.00 8.00

ALEX VALEZMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

SALVADOR JUMINEZIronworker 0.00 0.00 0.00 0.00
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JUSTIN BACAIronworker 0.00 0.00 0.00 0.00

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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